California Closets - Exhibit A

PRE-CONTRACT WRITTEN ASSURANCE AND LATER POSITION

On October 10, 2025, the Customer objected in writing to Section 8 (Limitation of Damages) of the Proposal and Contract (the "Contract") and proposed revised language before signing. On October 15, 2025, the Company, through its Vice President and relayed by its Designer, acknowledged that this concern was "preventing you from signing the contract" and confirmed in writing: "we are responsible for any and all damages directly caused by our employees during the installation which would be covered under our insurance policy." The email gave the example of striking a water pipe behind the wall, stating that "ALL damages as a result would be covered under our insurance policy," and added that "we cover any damages we have caused."

That evening, the Customer's project contact replied that the Customer would sign given the additional clarification and the confirmation of insurance and damage coverage. The Contract was executed on October 16, 2025.

On January 30, 2026, the Company's Sales Manager concluded, following an on-site review of the installation, that the excessive gaps and blocked outlets could not be addressed without removal, and on February 11, 2026, the Company presented replacement, refund, or removal options. The Customer accepted removal and a refund. The Company then proposed revised terms disclaiming responsibility for damage of the kind covered by the October 15, 2025 assurance, and for wall repair, repainting, and restoration. The Customer declined those terms, and no written modification under Section 12 of the Contract was executed. On March 18, 2026, the Company withdrew the removal and refund proposal and requested payment of the $9,545.00 balance.

Date	Representative	Action	Record
Oct 10, 2025	Tricia Fullerton, Customer	Objected in writing to Section 8 (Limitation of Damages) and proposed revised language before signing	**Record Ref. A1**
Oct 15, 2025	Vice President, relayed by Fara Brickner, Lead Designer	Written assurance that the Company is responsible for damages directly caused by its employees during installation, covered under its insurance; gave the example of a struck water pipe, with "ALL damages as a result" covered	**Record Ref. A2**
Oct 15, 2025 (evening)	Tricia Fullerton, Customer	Project contact confirmed the Customer would sign given the additional clarification	**Record Ref. A1**
Oct 16, 2025	John Heidenreich, Customer; Westco Closet Corp. d/b/a California Closets, Company	Contract executed	**Record Ref. A3**

Date	Representative	Action	Record
Jan 30, 2026	Meagan Fox, Sales Manager	Following an on-site review of the installation, concluded that the excessive gaps and blocked outlets could not be addressed without removal.	**Record Ref. A4** **Record Ref. G2**
Feb 11, 2026	Meagan Fox, Sales Manager	Presented replacement, refund, or removal options	**Record Ref. A4**
Feb 16, 2026	Meagan Fox, Sales Manager	Requested acceptance of revised terms disclaiming liability for damage of the kind covered by the October 15, 2025 assurance, and for wall repair, repainting, and restoration	**Record Ref. A5**
Feb 17, 2026	Meagan Fox, Sales Manager	Follow-up request for revised liability terms	**Record Ref. A5**
Feb 26, 2026	Meagan Fox, Sales Manager	Referred the matter to the CFO	**Record Ref. A4**
Feb 27, 2026	Tricia Fullerton, Customer	Accepted removal and refund; proposed removal language providing that anchor holes be filled and sanded, surfaces left paint-ready, and the Company responsible for damage beyond ordinary and customary removal impact	**Record Ref. A4**
Mar 6, 2026	Brian Trainor, CFO	Renewed request for revised liability terms during a telephone call	**Record Ref. A6** **Record Ref. G3**
Mar 18, 2026	Brian Trainor, CFO	Withdrew the removal and refund proposal, stated the installation conformed to the signed contract and plans, and requested the $9,545.00 balance within seven days	**Record Ref. A6**

Record references identify the Contract and the email and call records preserved in Exhibit F.